Project Communication & Stakeholder Engagement Plan

Date: 31 January 2026	**Team ID:**
Project: Global Electric Vehicle Market Performance Analysis	**Institution:** Medi-Caps University

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Daily Standup	Daily (15 mins)	Slack / MS Teams	Core Development Team	Review blockers, daily SQL & Tableau deliverables, and sprint tasks.
2	Sprint Review & Demo	Bi-Weekly	Google Meet	Project Mentor & Team	Demonstrate working dashboards, validate SQL scripts, and capture feedback.
3	Technical Code Review	Twice per Sprint	GitHub PR Reviews	Data & BI Engineers	Audit Snowflake DDL, null imputation logic, and Flask web security.
4	Academic Review	Milestone Based	Medi-Caps University Portal	Faculty Evaluator & Team	Formal evaluation of capstone documentation and portfolio phases.
5	Final Demo Rehearsal	Pre-Submission	On-Campus Lab	All Project Members	Dry run of 15-minute presentation, live Tableau clicks, and Q&A; handling.

Communication Challenges & Resolutions:

S.No	Challenge Encountered	Resolution / Action Taken
1	Data schema inconsistencies between raw Excel attributes and Snowflake DDL types.	Established a shared schema definition contract in GitHub and automated staging type-casting in SQL.
2	Large extract size (50MB) slowing down initial Tableau Public web embeds.	Pre-aggregated non-essential dimensions and converted extract to high-speed Hyper format, reducing load time to <1s.